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STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION &E@@ﬂi@?@

MAY 3 1 2007
Union Pacific Railroad Company (“Company), the City of ) linais Commerce Giri.im.38i00
Auburmn (“City”), and the State of Illinois, Department of ) RAIL SAFETY SZ07I0)
Transportation (“Department” or “IDOT”) )
)
Stipulated Agreement regarding improving public ) T06-0038

safety at the Divernon Road (FAS 625) highway-rail grade )
crossing of the Company’s track in Auburn, in Sangamon )

County, Illinots, designated as crossing AAR/DOT )
#294 354F, railroad milepost 202.30 SSWNAO }
SUPPLEMENTAL PETITION

Union Pacific Railroad Company hereby moves the Commission for an extension of tinie
to and including June 24, 2007 within which to complete the grade crossing improvements at the
highway-rail grade crossing of Divernon Road (FAS 625) (railroad milepost 202.30) and Union
Pacific tracks as set forth in the Stipulated Agreement No. 1142. Said motion 1s based on the
following grounds:

1. The above project involves addition of gates and upgrades to circuits and signals
at an existing flashing light signal at the Divernon Road grade crossing Auburn, Illinois. The
work was being done under Stipulated Agreement 1142 approved by the Commission Order of
June 7, 2006. Under that Order, the work was to be completed by June 7, 2007.

2. The signal work was completed by the sighal gang on May 24, 2007 with the
exception of the installation of two insulated joints needed to perform the final cutover.

3. The two insulated joints could only be installed by a track gang which was

scheduled to perform that work during the week of May 28, 2007. However, the gang was
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unexpectedly delayed on another project due to weather and due to manpower shortage caused by
flooding in other parts of the Midwest and cannot get to the Divernon Road crossing until the
week of June 4, 2007, Rather than stand idle during the interim, the signal gang had to be pulled
off the Divernon Road project for other work and cannot return until June 12, 2007. See
Affidavit of John Freise attached hereto.

4. The cutover and testing should take no more than two to three days to complete
with an expected completion date of June 23, 2007.

5. This information was not known in time to request the extension within 14 days
of the June 7, 2007 deadline.

0. The existing signals will remain in operation until the cutover is completed.

7. Union Pacific believes that it can complete the above project no later than June
24, 2007 and as such, requests a 17 day extension within which to complete the work.

WHEREFORE, Union Pacific Railroad Company requests that the Commission grant an

extension of time to and including June 24, 2007 within which to complete the work
UNION PACTFIC RAILROAD COMPANY

BY:
Roy P. Farwell
100 North Broadway, Suite 1500
St. Lonis, MO 63102
Telephone: (314) 331-05606
Facsimile: (314) 331-0564




CERTIFICATE OF SERVICE

The undersigned hereby certifies that a copy of the foregoing was mailed first class mail,
postage prepaid, this 30™ day of May, 2007 to:

Ms. Gale Pruett
City Clerk

City of Aubumn
324 West Jefferson
Auburn, IL 62615

The Honorable Joseph Powell
Mayor, City of Auburmn

324 West Jefferson

Auburn, IL 62615

Ms. Ellen Schanzle-Haskins
Chief Counsel

[llinois Department of
Transportation

2300 South Dirksen Parkway
Room 300

Springfield, 1L 62764

Mr. Jeff Harpring

[llinois Department of
Transportation

2300 South Dirksen Parkway
Room 205

Springfield, [L 62764




STATE OF MISSOURI )
) SS
CITY OF ST. LOUIS )

AFFIDAVIT OF HENRY JOHN FREISE

COMES NOW Henry John Freise, and being duly sworn, upon his oath, states:

1. I am employed by Union Pacific Railroad Company as Project Coordinator 1
which includes responsibility for coordinating projects between the Railroad and public bodies
with respect to highway-railroad grade crossings for Union Pacific Railroad Company in the

southern portion of Illinois.

2. I am familiar with the Commission’s proceeding in Case Number T06-0038
concerning work to be performed at or near Auburn, Sangamon County, lllinois and the tracks of
the Union Pacific Railroad Company, which project is within my responsibility.

3. The project was originally to be completed on or before June 7, 2007. Union
Pacific attempted to complete the matier by the specified deadline. However, while the signal
work was completed by the signal gang on May 24, 2007, installation of two insulated joints was
needed to perform the final cutover.

4. The two insulated joints could only be installed by a track gang which was
scheduled to perform that work during the week of May 28, 2007. However, the gang was
unexpectedly delayed on another project due to weather and due to manpower shortage caused by
flooding in other parts of the Midwest and cannot get to the Divernon Road crossing until the
week of June 4, 2007. Rather than stand idie during the interim, the signal gang had to be pulled
off the Divernon Road project for other work and cannot return until June 12, 2007. The cutover

and testing should take no more than two to three days to complete with an expected completion

date of June 23, 2007.



perform the work specified in the Commission’s Order of June 7, 2006 is justified.

3, As a result of the above, I believe an extension of time to June 24, 2007 to

Subscribed and sworn to before me this<3? &‘H‘day of May, 2007.

My Commission Expires: /g&/ J
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